
EPA Official Record

Notes ID:   725934704AD7CA69852578690055A5B4

From:   "Cote, Molly (DEP)" <Molly.Cote@state.ma.us>

To:   Dave Dickerson/R1/USEPA/US@EPA

Delivered Date:   09/24/2008 03:32 PM EDT

Subject:   RE: agenda for tomorrow's meeting 

And I can't wait for the meeting to be over.  Is Cindy around this
afternoon?

-----Original Message-----
From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Wednesday, September 24, 2008 3:23 PM
To: Cote, Molly (DEP)
Subject: RE: agenda for tomorrow's meeting

OK  -  sounds good.  Can't wait to hear about the meeting...

"Cote, Molly
(DEP)"
<Molly.Cote@stat                                        To
e.ma.us>                 Dave Dickerson/R1/USEPA/US@EPA
cc
09/24/2008 02:15
PM                                                 Subject
RE: agenda for tomorrow's meeting

Thanks Dave - I have a meeting in Boston re: Aerovox in the am, and will
be taking the 11:50 train back.  I should be there by 1:30 or so.

Molly

-----Original Message-----



From: dickerson.dave@epamail.epa.gov
[mailto:dickerson.dave@epamail.epa.gov]
Sent: Wednesday, September 24, 2008 2:04 PM
To: Gutro.Doug@epamail.epa.gov; Peterson.David@epamail.epa.gov;
Catri.Cynthia@epamail.epa.gov; stanley.elainet@epamail.epa.gov;
Falvey.Jeanethe@epamail.epa.gov; scott.alfonse@ci.new-bedford.ma.us;
jmedeirosfriedman@ci.new-bedford.ma.us; ibschall@ci.new-bedford.ma.us;
david.kennedy@ci.new-bedford.ma.us; paul.g.l'heureux@usace.army.mil;
Coyne, Joseph (DEP); Cote, Molly (DEP)
Cc: Brill.Larry@epamail.epa.gov
Subject: agenda for tomorrow's meeting

Hello  -  here's a proposed agenda for tomorrow.

See you then  -  Dave

___________________________

9/24/08 City/MassDEP/EPA Meeting re. Aerovox and NBH Cleanup

1.  Sawyer St relocation

-  will City dredge new dock area in Pierce Mill cove this year?
- will need to work around existing sheetpiles
-  EPA PROCEEDING WITH NEW LANDING BULKHEAD (~$620,000)

- will City dredge boathouse area this year?   NEED TO PROTECT USACE
PIPELINE

-  EPA "ESD" scheduled for fall 2009 (for on-site v. off-site disposal
of stored sediments)

- timing and coordination of City redevelopment RFP
- EPA TO MOVE OUT OF TRAILERS SPRING/SUMMER 2010

- ESTIMATED RELOCATION COSTS (to be incurred by developer):  $2.9
million

- POTENTIAL REUSE PLAN:  cell 1 and pilot CDF area as greenspace and
parking; cells 2  and 3,      parking lot, and trailer area for
buildings???

2.  Lower Harbor joint CAD cell

- NOW PLANNING ESD IN 2009 FOR LOWER HARBOR CAD

- cooperative agreement for EPA funds?
-  or potential for PRP-lead???

- schedule for City's CAD cell "3"

- COORDINATE 10/30/08 JOINT PUBLIC MEETING



3.  Aerovox

- ACTION ITEM FROM LAST WEEK'S NEG. MEETING:  CAN CITY PROCEED WITH RFQ
TO GET PROJECTED T&D COSTS??

- status of City/AVX agreement?

- security

- other issues?
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